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NOTICE: When govermment or other drawings, speci-
fications or other data are used for any purpose
other than in comnnecticn with a definitely related
government procuremant operation, the U, 8,
Government thereby incurs no responsibility, zor any
obligation whatsoever; and the fact that the Governe
ment may have fornulated, furnished, or in any way
supplied the said drawings, specifications, or other
data 18 not to de regarded dy implication or cther-
vise as in any manner licensing the holder or any
other person or corporation, or conveylng any rights
or permission to manufacture, use or sell any
patented invention that may in any way be related
thereto.
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Subject:

QRC-158-6(T) and QRC-158-10(T}
Monthly Progress Report for
11 August 1963 through 11 Sentember 1963

1. The status of the QRC~158-6{T) Antenna System is as follows:

a.

Z. The

£

The first prototype system was delivered on May 21, 1963.
The second prototype system has been completed for two
months, but delivery has been delayed so that the proto-
type system could be used by Adams-Russell Co. as visual
aid for vendors and production line personnel, and alsc to
ald in checking out preproduction units.

The final engineering report has not been delivered as anti-
cipated, but it is expected that submittal will be accom-
plished Quring the next report period.

status of the QRC-158-10(T) Antenna System is as follows:

Qualification testing of the antenna is now complete. Effi-
ciency testing was performed during this report period on
the second prototype system, .

Delivery of the second prototype system will be accomplished
as sBoon as Air Force disposition of Deviation No. 11, Rev. A
is received.

The final engineering report has been started and submittal
should be accomplished during the next report period.

I
Q 5) B‘() Gordon McKenney (/},

Project Engineer




